SCOPE OF WORK
SOW Date: December 2013

Estimated Design Engineering Start Date: March 2014

Region 1
PROJECT NUMBER: FSA 0761-216
PROJECT SUB ACCOUNT: 19085
PROJECT LOCATION: I-76 AT US85: EB AND WB
CONTRACT TYPE: PROJECT SPECIFIC, COST PLUS FIXED FEE
CONTRACT SUBJECT: DESIGN & ENVIRONMENTAL AND PROFESSIONAL
ENGINEERING SERVICES

The Contract Administrator for this Contract will be:

Jacob Ojera, PE

Resident Engineer — Region 1 North

4670 North Holly Street, Unit D

Denver, CO 80216

Office: 303-398-6732, Mobile: 303-916-1231
Email: Jacob.Ojera@state.co.us

Active Day to Day administration and monitoring of this contract will be delegated to the following
CDOT employee:

Gary Huber, PE

Project Engineer — Region 1 North
4670 North Holly Street, Unit D
Denver, CO 80216

Office: 303-398-6768

Email: Gary.Huber @state.co.us

1. Introduction
This Scope of Work (SOW) has been carefully reviewed by the Department and reflects a plan of
approach based on the known goals. The Consultant’s analysis of the project goals, its evaluation of the
work elements, and its formulation of the work plan, coupled with its understanding of and sensitivity to
the key issues may produce new approaches or modifications to the project’s work elements. Therefore,
the Final Scope of Work for the project may change in some details to incorporate the Consultant’s input.
This work is located in Region 1 of the Colorado Department of Transportation.
The positions described herein are anticipated needs. The Department reserves the right to not utilize any
of the positions listed if at the time of construction the Department has available resources to staff the
project from within.

SCOPE OF WORK - PART 1
Page 1



Existing Conditions

In 2012, this project was started to study safety improvements at westbound (WB) 1-76 and US-85. A
Safety Assessment Report for I-76, MP 11.00 to MP 12.50: Adams County was completed in April of
2006 and showed a high accident history. The Feasibility Study was completed in January 2013 using
this study and a preliminary survey. The study consultant found that the super-elevation on the existing I-
76 curve was substandard and contributed to the high accident rate. They recommended rebuilding the
WB 1-76 convergence curve with SB US85 to a maximum 6% super-elevation and thus return it to a
higher 70 mph design speed curve with a safer condition.

In addition, a separate project to design the reconstruction of a portion of the existing concrete pavement
from the convergence of both directions of I-76 and US85 south to about 96™ Avenue was merged with
this one.

2. Project Description

This project is intended to produce the following improvements:
» Improved Safety
» Higher level-of-service
» Improved riding surface

» Reconstruction

Project Limits

This project is located in unincorporated Adams County on I-76 from approximately MP 11.55 to MP
12.75 and on SB US 85 from MP 227.00 to MP 227.31.

Scope of Work

This project is to provide engineering to accomplish the reconstruction of the WB 1-76 convergence curve
with SB US85 to a standardized 6% super-elevation. In addition, this project will design the
reconstruction of a portion of the existing concrete pavement from the convergence of both directions of
I-76 and US85 south to about 96™ Avenue. All of this work should be accomplished to avoid impacting
properties outside the existing CDOT right of way and the consultant team will be part of a blended team
with CDOT Roadway Design Team.

The project will also improve drainage facilities to eliminate flooding, provide water quality treatments,
design adequate lighting, and upgrade signing and striping.

Major Features of the Proposed Construction

[-76 will be continuous two lanes westbound meeting with one lane from US85 and continuing
southbound through 96™ Avenue. Since earthwork will be necessary to raise US85 on ramp to meet 1-76
at the full super-elevation of 6%, retaining wall and ditch design may be necessary to keep the project
from impacting adjoining businesses. Also, maintaining the same number of continuous lanes while
under construction will be mandatory.
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Work Duration and Costs

The time period for the work described in this scope will run through June 2015.
Notice to Proceed is anticipated in February 2014.
Anticipated Project Schedule:

Scoping «...oovviiiiiiiiiiiinnnn. February 2014
Field Inspection Review ......... July 2014
Final Office Review ........... January 2015
Advertisement Date .............. June 2015

The probable cost of this project is estimated at $12.6 million. This figure is all inclusive, and includes all
environmental clearances, design, and all other costs. Environmental and Design Services shall be completed prior
to June, 2015. Construction of this project is anticipated to begin no later than August, 2015.

3. Project Scope and Tasks

This Request for Statements of Interest is for professional services for Environmental and Engineering work
necessary to complete environmental clearances, 100% design plans, cost estimates, and other documents to a level
necessary to acquire right-of-way, resolve utility conflicts and process utility agreements. The Consultant will be
responsible for performing all services needed to assist the state in obtaining all Federal, State, and local clearances
and approvals required.

General Description of Services:

A.

B.

Geotechnical Survey and Design: -Performed by the Consultant team

Using available maps and field utility location services, locate utilities prior to drilling test holes.
Consultant will work with staff from CDOT to determine proposed locations for test holes.

Using the preliminary plans for roadway, retaining walls, permanent traffic signing and ITS, and
temporary traffic control, develop a sampling plan that considers excavation/embankment areas of
the roadway and structure locations. Drill sufficient test holes in accordance with CDOT’s
sampling requirements and perform sampling to obtain a soil profile for earthwork, pavement
design and utility excavation conditions. The consultant team will be required to obtain and
administer traffic control pursuant with CDOT requirements for the collection of all soil samples.
The consult will characterize the soil to a depth of 6’ below the proposed elevation at that location
for cut sections and to 6’ below the existing ground elevation for fill sections for pavement analysis
and 10’ into existing bedrock for retaining wall analysis.

Deliverables: Prepare a Memorandum of Design—Geotechnical Investigations, which summarizes
the results of the geotechnical survey and design recommendations and submit to the State for
review.

Field survey — Primarily by CDOT. The Consultant team will be required to perform

supplemental survey as needed

% Review existing survey files and perform field survey sufficient to support final design
activities.
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Identify established vertical and horizontal control points tie to CDOT’s datum and
quarter-section control grid for use as project control. Relate to other active projects in the
area.

* Obtain permission from property owners where surveys and geotechnical testing are
required outside of the existing right-of-way.

& Field verify and/or locate all appropriate features (utilities, improvements, vegetation, curb,
sidewalk, overhead utilities, signal equipment, etc.), controlling elevations needed for
design, cross-sections, and soils borings.

% Locate property monumentation for inclusion on right-of-way/ownership plans and
reconcile with existing plats and property records.

& Deliverables: Topographic survey drawings in a number of scales, according to discipline
using this information. Control monumentation in a control diagram as required for
contractor and supplemental surveys. Right of way property corners surveyed as field
information for possible right of way drawings. Terrain data within a digital terrain model
for use in ground surface modeling. Extra notes for culverts, signs, utility markers, storm
water system, electric overhead lines, and utility lines shot during utility location mapping.

C. Environmental Design: - Performed by the Consultant team  All environmental reports and
clearances must be completed, permits obtained and mitigation plans developed to attain CDOT Form 128
clearance prior to advertisement of the project. CDOT will review, comment, and approve all reports.

> Hazardous Waste/Materials (haz mat): The designer of this project will be required to
prepare a Phase I Environmental Site Assessment (ESA) and an update of this report dated
no later than six months prior to construction to identify potential contamination sources
that may affect project design and construction relative to property acquisition and
worker/public health and safety. Generally following ASTM Guidance 1527 for Phase I
Environmental Site Assessments, CDOT hazmat specialists may opt for lesser or expanded
requirements, depending on the degree of project excavation and ROW acquisition.
Expanded requirements, as detailed in the CDOT Modified Environmental Site Assessment
(MESA) guidance, generally include some expanded search radii, additional project-
specific information, and strong conclusions. (Guidance documents mentioned above are
available through CDOT haz mat specialists.) The Phase I ESA/MESA will identify
potential “red flags” which may require a Phase II Site Investigation to further ascertain the
extent of soil and groundwater contamination and its influence on design and construction.
The Phase I ESA/MESA reports (and Phase II only if Hazardous material is found) shall be
forwarded to CDOT for compliance review.
o Sample all metals to be removed for lead contamination. If lead is found, share results with
regional hazardous materials representative and prepare a removal and disposal
specification.

o Archeology: A review of historic Sanborn Fire Insurance maps and other
appropriate archival sources will be completed to determine if the area may contain
significant archaeological sites or features. Conduct an intensive field survey of the
project corridor(s) and undertake site-specific test excavations, as necessary and
appropriate, to determine NRHP eligibility.
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The Consultant shall not undertake test excavations before consulting with CDOT.
Complete laboratory analyses of all collected artifacts and ancillary specimens.
Write a comprehensive survey report according to guidelines established by the
OAHP. Develop a data recovery plan to mitigate potential adverse effects to
significant archaeological localities, as appropriate and necessary. Coordinate the
mitigation plan with the EPB Senior Staff Archaeologist, SHPO, and other required
agencies. Conduct data recovery excavations at any significant archaeological site
that cannot be avoided during construction. Analyze artifacts. Prepare and submit
a data recovery excavation report which describes, in a thorough and
comprehensive fashion, the project results and the nature of the site in the context
of the regional archaeological database. The report must also include site
management recommendations in the context of the NRHP. Coordinate Tribal
Consultation and support EPB Senior Staff Archaeologist as needed. Prepare
Section 4(f) documents as required.

Paleontology: Perform a literature and museum fossil database search and field
assessment. Determine the presence or absence of paleontological resources.
Conduct analysis to determine the scientific significance (research and/or
educational value) of the resource. Write the paleontological technical report,
including mitigation proposals, if necessary. The assessment report will be
reviewed by the EPB Staff Paleontologist for adequacy. Coordinate the mitigation
plan with the EPB Staff Paleontologist.

Historic Bridge: Determine the area of potential effect (APE), in coordination with
CDOT and the State Historic Preservation Officer (SHPO). Conduct a literature
and records search for previously recorded historic resources in the APE at the
OAHP. Conduct an intensive architectural field survey of the APE and determine
National Register of Historic Places (NRHP) eligibility for each resource 45 years
or older. Potential resources include man-made structures, ditches, railroads, etc.
Identify and coordinate with consulting parties (e.g., public, historic preservation
groups, local historical societies, museums) regarding historic properties in the
project area. Write a comprehensive Historic Resources Survey Report according
to guidelines established by the OAHP to submit for review by the CDOT Region
and/or EPB Senior Staff Historian. Determine potential impacts, both direct and
indirect, to historic resources and recommend mitigation strategies to avoid,
minimize, or mitigate impacts. Prepare correspondence as necessary for the CDOT
Region and/or EPB Senior Staff Historian to submit to the SHPO. Collaborate with
the CDOT Region Historian or EPB Senior Staff Historian to develop a
Memorandum of Agreement, if necessary, with recommended mitigation strategies
for adverse effects for agency review and execution. Prepare Section 4(f)
documents as required. Work with the CDOT Region historian or EPB Staff
Historian to obtain any necessary approvals.
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Noxious Weed Management Plans: The project must be surveyed for state and
county listed noxious weeds. If noxious weeds are identified on the project site a
noxious weed management plan must be developed to eliminate them from the
project and prevent them from spreading. Plans should consult both official state
and county lists. Plans should identify, map and prioritize the major weed species
and provide a prescription for control. The Noxious Weed Management Plan shall
be forwarded to CDOT for compliance review.

Water Quality and Erosion: Protection of water quality is as important as any other
aspect of the project. Drain inlets, outlets, wetlands and waterways must be protected to
prevent sediment laden storm water from entering them. All projects involving a
disturbance of soil or exposure of pavement sub-grade require a Storm-water Management
Plan (SWMP). All projects involving a disturbance of soil or exposure of pavement sub-
grade over one acre will require the Colorado Department of Public Health and
Environment (CDPHE) Colorado Discharge Permit System (CDPS) storm water
construction permit (also referred to as National Pollutant Discharge Elimination System
Permit-NPDES). Best Management Practices (BMP’s) need to be installed and maintained
to control and prevent sediment-laden storm-water from leaving the construction site and
reaching state waters. Furthermore, CDOT’s New Development and Redevelopment
Program applies statewide. The project will require consideration of permanent storm-
water quality BMP’s based on the Guidelines of CDOT’s MS4 permit and the CDOT New
Development and Redevelopment Storm-water Management Program. Examples of
permanent BMP’s include water quality ponds, sediment vaults, plant buffers and swales.

Threatened and Endangered Species: Write letters for the CDOT EPB Wildlife
Program Manager’s signature to the Colorado Division of Wildlife (CDOW), US
Fish and Wildlife Service (USFWS), and Colorado Natural Heritage Program
(CNHP) requesting a T&E species list. Conduct necessary desktop and field
surveys and identify T&E species and/or Designated Critical Habitat. Review
existing planning documents to determine any existing Habitat Conservation Plans
(HCP) for T&E species. Identify impacts to species and recommend mitigation.
Based on affected environment and habitat, prepare the T&E species impact
assessment. Develop a Biological Assessment for the USFWS if federally listed
T&E species and/or Designated Critical Habitat will be impacted and there is a
federal nexus. Develop a HCP with the USFWS if T&E species and/or Designated
Critical Habitat will be impacted and if there is a federal nexus. Identify any
impacts and develop a mitigation plan to conform to requirements of the
Endangered Species Act.

Permits: - performed by the Consultant team

There are several environmental permits that may be required before the project can go to
advertisement. The majority of the permits can be acquired in about 6 weeks. Examples
of these permits are:

. For ground disturbances over 1 acre, a National Pollutant Discharge Elimination
System (NPDES) permit is issued by Colorado Department of Public Health and
Environment (CDPHE). The NPDES/ Section 402 “‘storm-water associated with

construction activity” discharge permit covers water quality and erosion issues.
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. Additionally a Section 402 Dewatering permit will be required. The dewatering
permit application describes how the water will be removed, used or allowed to
evaporate. A permit is issued after project plans; specifications and application are
reviewed and accepted by CDPHE. Discharge into state waters and drainage
systems is not allowed by dewatering activities.

. Deliverables: All necessary permits for this project and specifications stating
project specific permits required by the Contractor.

Utility Coordination and Design: - Tasks performed by the Consultant team

Plot utility data from research and field survey on planimetric base sheets and send copies
of preliminary plans to utility companies to get verification of existing and proposed utility
facilities shown on the plans.

Develop potholing/utility location plan based on preliminary design/layout and field locate
all underground utilities that will be instrumental in design decisions. Record the results for
use with design and relocation plans.

In conjunction with the roadway, structures and hydraulic design, identify utility conflicts
and design the relocations/adjustments in cooperation with utility owners, including CDOT
ITS fiber optic locations.

In conjunction with utility owners, prepare a utility relocation summary and secure
acknowledgement from utility owners of their responsibilities in meeting project needs.
Several meetings should be anticipated with Xcel gas and electrical divisions, AT&T and
other utility providers in the corridor to discuss relocation of existing facilities and the
location of new facilities, share plans and resolve issues. The Consultant will keep a log of
all meetings and conversations and will prepare written follow up summarizing attendance
and decisions made.

Utility plan and profiles showing details on all existing and proposed utilities
affected by the project.

Perform highway pavement lighting design and engineering, show placements and
facilities in plan view, details, and specify materials compliant with current CDOT
procedures. Develop electrical source locations with the electric company.

Deliverables: Prepare a Memorandum of Design — Utilities that will describe all utilities
affected by the project and the adjustment, relocation or extension needed.

Drainage Design: - Tasks performed by the Consultant team

3

Establish/verify drainage basin boundaries and summarize drainage characteristics and
concerns for the project area and each of the affected adjoining parcels based on survey
information and previous reports.
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Establish/verify sizes and locations of required drainage and irrigation structures in CDOT
property and the design requirements for each. Drainage design shall include facilities to
allow the elimination of any excess water from flooding the interstate. Prepare storm sewer
plan and profiles and details as needed.

Research and provide information for CLOMR / LOMR as needed to Adams County.
Perform flood plain analysis within the CDOT Right of Way.

Deliverables: Prepare a Memorandum of Design-Drainage, which contains comprehensive
summary of all drainage issues and analysis for the project. Also provide a Drainage
Report with calculated quantities of off-site and on-site flows.

Traffic Engineering: : - Tasks performed by CDOT

Prepare final signing and striping plans for the project, including transitions/changes to
existing signage/striping and/or that of adjacent projects and structures.

Deliverables: Signing and striping plans, tab of quantities, and details for signs and
striping.

Roadway Design Plans: - Tasks performed primarily by CDOT

The permanent roadway design will be done by CDOT and needs to take into consideration the
impacts to rights of way, structures, drainage facilities, landscaping, and the ability to construct to
meet budget constraints.

°,

<

Review Field Inspection Review and construction drawings, contract documents and
specifications for interchange improvements using the Colorado Department of
Transportation format and make comments; recommend modifications that promote
efficiency and reduce redundancy of information. Review is needed on:

. Summary of Quantities sheet with select use of tabulation sheets.

. Roadway plan sheets and separate profile sheets including existing topography,
proposed alignment, profile grades, raised median, existing ground lines, existing
and proposed right-of-way, existing utilities, flowline of curbs, curb returns,
proposed mill and overlay areas and full depth paving areas, existing ownerships
and other necessary information.

. Cross-sections showing existing ground and proposed roadway sub-grade cross-
section at 50-foot intervals. Several other cross-sections will be necessary at
special locations, determined during design.

Tasks performed by the Consultant team:

>

For items designed by the Consultant team, prepare quantity and cost estimate items for
review with the State at several stages of design progress. Review Summary of
Approximate Quantities provided by CDOT for concurrence with all consultant generated
quantities.
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Deliverables: Assist to prepare Memorandum of Design — Roadways, which outlines
design criteria, summarizes required laneage, access and other design considerations and
the traffic analysis that justifies the recommended improvements.

Construction Phasing and Traffic Control Plans: - Tasks performed by the Consultant team.

Develop and review plans to determine a cost effective approach for staged construction
and identify/summarize costs and benefits of each approach.

Prepare typical sections and plans showing detours and work areas within the project right-
of-way for the recommended construction phases.

Submit cross sections of temporary detours on finished terrain and determine volumes of
earthwork necessary to construct detours in addition to permanent roadway.

Deliverables: Prepare and submit to the State a Memorandum of Design — Construction
Phasing, outlining the alternatives for project phasing and the recommended approach.
Also assist in preparation of Project Control Data form, with the estimated schedule for
project phasing.

Right-of-Way Exhibits and Legal Descriptions: - Tasks performed by the Consultant team:

Prepare right-of-way plans in accordance with CDOT’s Survey Manual. The right-of-way (ROW)
legal descriptions and exhibits prepared under this section will be the documents to be used by the
State to acquire the right-of-way and easements necessary to complete the construction of the
project. The documents can be expected to go through draft and final versions. Up to seventeen
(17) property ownerships may be affected by the primary phase of the project, requiring the
activities below. Additional properties may be affected by the second phase involving utility
under-grounding. The State will secure title commitments which will be shared with the Consultant
for use in confirming and mapping property boundaries, encumbrances, etc to assist the State in
preparing Agreements for Possession or Purchase.

°,

<

o

Determine approximate areas of parcels to be acquired and areas of remainders based on
roadway layout alternatives. Prepare a working right-of-way/ownership map on a base of
aerial photography for ongoing use to illustrate right-of-way requirements for several
roadway footprints.

Develop a Right-of-Way/Ownership Map in CDOT format for the depiction and tabulation
of the right-of-way and remainder ownership in the project. The Map can be expected to
evolve as the project design proceeds. This document will ultimately take the form of a
Land Survey Plat once all acquisitions are complete and will need to be recorded with the
Adams County Clerk and Recorder.

Write legal descriptions and prepare exhibit maps of fee parcels and easements to be
acquired. Approximately twenty (20) descriptions may be necessary and will go through
draft and final versions. A record copy of the legal descriptions shall include seal,
signature, name and number of the Professional Land Surveyor responsible for its
preparation.
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*

X3

*

Temporarily stake in the field the proposed acquisitions sufficient to review with six
property owners in advance of acquisition.

Deliverables: Right of Way plans, legal descriptions, exhibit maps, and documents
referenced above, all for CDOT review.

Specifications/Bidding: - Tasks performed by the Consultant and CDOT teams

RS
<

X3

*

Prepare Standard Specifications and Special Provisions to augment the CDOT’s Standard
Specifications for Road and Bridge Construction, latest revisions.

Assist to prepare final bid package, including bid forms, contract documents and general
conditions of the construction contract. Standard forms and formats as provided by the
State and modified by the Consultant will be utilized for Contract Documents and General
Conditions.

Project Coordination: - Tasks performed by the Consultant and CDOT teams

X3

*

X3

*

Attend periodic progress meetings with the State and provide periodic progress reports for
this project. Additional meetings and correspondence will be required to coordinate
progress with property owners, utility companies, and other jurisdictions, as outlined
elsewhere in this Scope of Work.

Prepare and distribute written minutes of meetings required for the project and document
time delays, scope of work variations, changes in input from entities and maintain a file of
project correspondence to share with the State.

Arrange and attend three major design review meetings (e.g., Design Scoping Review,
Field Inspection Review and Final Office Review), as determined by CDOT. Prepare and
distribute minutes of these meetings and perform/confirm follow-up activities.

Update and revise all Memoranda of Design at/or near project completion and combine
into a Design Report, which summarizes the major components and chronology of the
design effort, including summary of alternatives analyses, cost comparisons and design
decisions.

Prepare and maintain a comprehensive database of contact information on the project team,
including the State , Consultant, utility companies and such other individuals as needed.

Structures: - Tasks performed primarily by CDOT

Research and design retaining walls as necessary to avoid fill slopes outside of existing
CDOT Right of Way. Prepare structure selection report by Field Inspection Review time
and preliminary General Layout for walls.

Prepare final General Layout with quantities, wall details, and reinforced moment slabs
with guard rail.

Review, comment, and approve contractor submitted retaining wall shop drawings.
SCOPE OF WORK - PART 1
Page 10



Other information regarding the Scope of Services
The Consultant will be required to provide the State with a copy of the design documents in a .pdf format, all CAD

files will comply with CDOT’s design standards. Follow the link for details:
http://www.coloradodot.info/business/designsupport/cadd

Progress meetings

The State and Consultant Project Managers will meet periodically as required (typically at two week intervals
during the design phase of the project). These Progress Meetings will be used to coordinate the work effort and
resolve problems, and the meetings will be required throughout the duration of the project. The meetings will
review the following:

Meeting minute preparation and distribution by the Consultant.
Activities completed since the last meeting.
Review of updated construction cost estimates.

Review of updated design and/or construction schedules and related changes to the
critical path.

Problems encountered.

Activities required by the next progress meeting.

Proposed solutions for unresolved and anticipated problems and late activities.
Information or items required from other agencies and discuss agency coordination.

Other required meetings are described in the following sections.
Work Product. The Consultant work products for assigned specialties are:

Reports

Field Inspection Review (FIR) Plans

Final Office Review (FOR) Plans and Specifications

AD Plans, Contract documents and General Conditions, Specifications and Cost Estimate
Construction Bid and Plan Package

NENRNRNN
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4. General Information

The CDOT Region 1 North Engineering units are charged with the management and control of state
highways and roadways with state rights of way. The State expects that this RFP and selection process will
result in the selection of a Consultant and affiliated team to be retained in a professional capacity for the
development and execution of the professional services described above.

This RFP solicitation is issued by the North Engineering Resident Engineer pursuant to the authority vested
in the State Manager. As its best interests may appear, the Resident Engineer reserves the right to
terminate, modify or suspend the process, reject any or all submittals, modify the terms and conditions of
this selection process and/or waive informalities in any submission.

A. Funds:

The estimated cost of construction is $3.8 million. The State liability for expenditure of public funds
pursuant to this proposal shall be contingent upon and limited to the appropriation of funds for the
Agreement to the successful proposer by the Cities of Federal Heights and Westminster.

C. Project Manager:

The Consultant shall be directed by the Project Manager and work closely with the Client Agency, all
public utilities, the Construction contractor, and other agencies throughout the project life including the
warranty phase. The Project Manager shall have the right to reject inaccurate or substandard work and
cause such rejected work to be satisfactorily corrected without additional cost to CDOT.

D. Contract Review.

Proposers shall undertake a detailed review of the Sample Agreement (Attachment 2) and submit with their
proposal a list of all questions, issues, or modifications which the Proposer would like the State to review
and address, should they be selected as the top ranked proposer. The State shall assume that the Sample
Agreement has been thoroughly reviewed and discussed with legal counsel prior to submission of the list of
issues. Therefore, all proposers are strongly advised to seek legal counsel prior to preparing such a list.

1. The State anticipates that the final Agreement submitted to the selected Proposer for execution will be in
a form substantially similar to Attachment 2. Consequently, the State will not enter into detailed
negotiations of the terms and provisions contained in the sample agreement. Instead, the State will review
the list of issues raised by the selected Proposer, address each issue at its sole discretion and provide the
selected Proposer with a final executable Agreement for signature.

2. In the event the State elects to make significant, material changes to the form provided or proceed with
another agreement format, the State will provide the selected proposer with an opportunity to review and
submit a list of issues regarding the changes or new format. The State will then address the issues raised at
its sole discretion and provide the selected Proposer with a final executable Agreement for signature.

3. Should the Proposer fail to execute this final Agreement, the State reserves the right to
negotiate with the Proposer, terminate further negotiations and initiate negotiations with
another ranked proposer or reject any or all Proposers, as its best interests may appear.

4. The selected Proposer for this Project shall be required to strictly comply with the

Insurance and Indemnification requirements set forth in the Sample Agreement (Attachment 2). The
selected Consultant, all other primary firms and all sub consultant firms performing work or providing
services for the Project will be required to obtain insurance coverage in the amounts and under the terms
and conditions specified therein. As such, each Proposer shall submit with its Response, a statement
indicating the firm’s intention to comply with the requirements of this section if selected by the State to
review the format and requirements, terms and conditions the Consultant and its sub consultants must
comply with as a part of the Agreement for this project.
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E. CDOT COMPUTER/SOFTWARE INFORMATION

The consultant shall utilize the most recent CDOT adopted software. The primary software used
by CDOT is as follows:

1 Earthwork InRoads

2 Drafting/CADD InRoads and Microstation with CDOT’s formatting configurations and standards
3 Survey CDOT Inroads TMOSS

4 Geometry CDOT COGO (Coordinate Geometry)

5 Bridge CDOT Staff Bridge software shall be used in either design or design check

6 Estimating Transport (an AASHTO sponsored software)

7 Specifications Microsoft Word

8 Traffic Highway

Capacity Software (HCS)

9 Traffic Operations CORSIM or VISSIM
10 Traffic Signals Passer I1-90

11 Traffic Model Quick Response System (QRS) II

12 Materials AASHTO Darwin, LTPPBind

13 Hydraulics Hydrologic Engineering Center's River Analysis System (HEC-RAS)
14 Pavement Design  DARWin (AASHTO)

15 Scheduling MS Project or Primavera

16 GIS ESRI, ArcMap geodatabases (Projection: UTM NAD 83, Zone 13)
17 Noise Modeling TNM v2.5

18 Miscellaneous Microsoft Word, Excel, Power Point

S. RFP Guidelines

A. Colorado Open Records Act.

Documents submitted in response to this RFP will be subject to the Colorado Open Records Act,

C.R.S. §§ 24-72-201, et. seq. (“CORA”). Information clearly marked as confidential and proprietary will be
kept confidential by the State, unless otherwise provided by law. CORA prohibits the State from disclosing
trade secrets, privileged information, and confidential commercial, financial, geological, or geophysical
data furnished to it by any person, in response to a request under CORA. If the State receives a request for
such information, it will notify the Proposer so that the Proposer may confirm which information in its
Proposal is confidential. If a suit is filed to compel disclosure of such information, the State will notify the
Proposer, and the Proposer shall be responsible for taking appropriate action to defend against disclosure of
its confidential information.

B. Submission Ownership, Use and Rights:

The State reserves the option of retaining any or all of the materials and drawings submitted by the
Proposers or Respondents to this RFP. Any unique or exclusive design concepts or features represented in
the submission documents shall remain the property of the authoring Design Consultant. They may not be
used by the State or other parties to design or construct any facility, in whole or in part, without the further
agreement of, and compensation to, the authoring party.

C. Disadvantaged Business Enterprise (DBE) Requirements:

The DBE participation goal for this contract is 0%. Although there is no “Goal” CDOT EEO will allocate
points should prime propose UDBE Sub-Contractors. Each proposer must comply with CDOT’s DBE
Definitions and Requirements at http://www.coloradodot.info/business/equal-opportunity/emerging-small-
business-program/sbconsultant/dbe-regulations.html in order to receive points for DBE participation on the
contract.
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The contractor agrees to and shall include in all subcontracts the following assurance:

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color,
national origin, or sex in the performance of this contract. The contractor shall carry out applicable
requirements of 49 CFR Part 26 in the award and administration of DOT-assisted contracts. Failure
by the contractor to carry out these requirements is a material breach of this contract, which may
result in the termination of this contract or such other remedy as the recipient deems appropriate.

D. RFP Administration:

The administrator for this selection process will be Jacob Ojera, Region 1 Resident Engineer, and will be
responsible for coordination of the procedures and rules specified in this RFP, managing this process and
all other matters related to this process. In conducting the process in a fair and equitable manner, the
administrator will serve as the primary intermediary between the design professionals, CDOT, and the
members of the Selection Committee. All inquiries and questions regarding this RFP shall be directed to
Jacob Ojera in writing via email at Jacob.Ojera@state.co.us. Any applicant that contacts any member of
the Selection Committee, as designated in Section 6, other than the designated contact from the date of
issuance of the RFP and prior to the completion of the selection process may be disqualified from further
participation in the selection process, at the State’s sole discretion.

E. Verification of Information:

Applicants are hereby notified that the State will rely on the accuracy and completeness of all information
provided in making its selection. As such, Applicants are urged to carefully review all information provided
to ensure the clarity, accuracy and completeness of such information.

As the State deems necessary and appropriate in its sole discretion, the State reserves the right to make any
inquiries or other follow up required to verify the information provided.

F. Discrimination in Employment:

In connection with the performance of work on this project, the selected Consultant agrees not to refuse to
hire, discharge, promote or demote, or to discriminate in matters of compensation against any person
otherwise qualified, solely because of race, color, religion, national origin, gender, gender variance, age,
military status, sexual orientation, marital status, or physical or mental disability; and the contractor further
agrees to insert the foregoing provision in all subcontracts hereunder.

G. Applicable Laws:

This selection process and the performance of any selected proposer shall be subject to, governed by and
construed in accordance with the laws of the State of Colorado.

Page 14 of 14



